
MOSS-2 Test Objectives

l ingest and process Day 226 and 227 (August 14 and 15,1997)
Ll+ test data

- Use Version  2.1.5 test data (new LlB format with new
science)

l Ingest AM-I PAD test data (May 24,1999)
l Use GDAAC supplied Ancillary, DA0 and Dpreped O&A data

in MODIS Products generation
l Produce L2 through L3 Daily products
l Use ECS PDR server to deliver products to DAACs
l Test for Functional as well as for performance capabilities

- Parallel data ingest and processing

- Scheduled data distribution  to DAACs, SCFs and LDOPE
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MOSS-2 Preparation/Test Activities

Week MOSS-2 Preparation / Test Activity Due
I

statusDue status

61116111

61116111

618618 DoneDone

61116111

618618 DoneDone

619 - 6/10619 - 6/10

617 - 6113 a. m tvsl - Upgrade Disks

b. m tvsl - Update FTP and PERL software

c. T est HiPPI interface with ECS PDR Server / HiPPI switch

d. E CS PDR Server - Install directory structure

e. C o nfigure SIPS Delivery software on mtvsl

f. T est SIPS Delivery Software (via FTP sites on modular):

l F TP Push Atmosphere and Ocean Product samples and PDRs
to ACDIS

l F TP Pull and process PAIWPDRDs  from ACDIS

l F TP Push sample Land products and PDRs to EDC and
NSIDC (directories on modular)

l F TP Pull and process PANS and PDRDs from DAACs (if
any available).

g. R egister new (Ocean) PGEs

61116111
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MOSS-2 Preparation/Test Activities
(contd.)

Week MOSS-2 Preparation / Test Activity Due status

6121 - 6127 Ready MODAPS for dry run

Renew and/or update MODAPS subscriptions at the GDAAC

Ingest Ancillary, DA0 and Dpreped O&A data from GDAAC

Ingest sample Ll+  data from GDAAC

Generate MODIS products using Ancillary, DA0 and Dpreped
O&A data received from GDAAC

Test sample products distribution to ACDIS and ECS and NSIDC
DAACs via the ECS PDR Server

Test MODAPS data pushes to SCFs and LDOPE

MOSS-2 Dry Run

Ingest L l+ processed data from the AM- 1 PAD test

6/21

6/21

612 1

6122

6122

6123

6123

6/24 - 6125

6125 pm
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MOSS-2 Preparation/Test Activities

Week MOSS-2 Preparation / Test Activity Due status

6128 - 714 Initialize MODAPS for Formal MOSS-2 test

MOSS-2 Test

Ingest Ll+ processed data from AM-l PAD test

6128

6/29  - 6/30

7/l

1 7/5 - 7/l 1 1 Distribute Summary Test Report I 719 I -1
1 7/12 - 7/l 8 1 Distribute Final Test Report [7/16 11
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